

25X1A

SECRET
OX CART

25X1A

25X1A **HANDLE VIA** []
CONTROL SYSTEM

[] 4037-65
Copy 4

25 January 1965

MEMORANDUM FOR THE RECORD

25X1A

SUBJECT: Report of Trip to []
19 January 1965

25X125X1A 1. Purpose of the trip was to review the progress of
25X1A the [] in preparation for shipment
25X1A of the equipment to [] on 3 February. The simulator
was demonstrated by [] and others for
[], and the undersigned.

25X1A 2. The project is on schedule. The four racks
containing the basic units; i.e., the receiver, display,
power supplies, etc., and three signal source pairs are
completed and ready for shipment. This portion of the
equipment will be shipped on 3 February. The remaining
twelve signal source pairs will be completed and shipped
by 10 March 1965. [] is presently predicting an
underrun.

3. The equipment appears to be well designed and very
stable, and no difficulties were encountered in demonstrating
it.

25X1A

[]
Air Systems Division, OEL

25X1A

25X1A ASD/OEL: [] :ccj

25X1A Cy 1 - ASD/OEL
25X1A 2 - [] GSD
25X1A 3 - [] Staff
25X1A 4 - CD/OSA
25X1A 5 - ASD Chrono
25X1A 6 - OEL Registry

HANDLE VIA []
CONTROL SYSTEM

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S C 2011
NEXT REVIEW DATE: _____
AUTH: HR 10-2
DATE: 10/8/81 REVIEWER: 064540

OX CART
SECRET

Santizeo
copy sent to
[] on
Feb 65